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ABSTRACT
The project of focus in this evaluation progress report is
currently completing the second year of full operation and is a 5-year
project that links technology and the visual and performing arts with other
subject areas to transform the education of K-12 students in Nebraska and
nationwide. The report notes that special emphasis is placed on serving
disadvantaged students in rural and urban areas. It states that the project's
focus is to develop curriculum models of engaged student learning using
technology and resources of the "Information Superhighway," and that five
museums are also involved. The report explains that the project is drawing
upon successful and extended collaboration with ARTnet, an electronic
communications network, and Prairie Visions, an active consortium of
discipline-based art educators. According to the report, the "Community
Discovered" project has five goals: (1) to promote and encourage academic
achievement; (2) to provide student equity in access to state and national
museum resources; (3) to enable educators to effectively use appropriate
technologies for teaching and learning; (4) to effectively integrate the arts
into interdisciplinary curriculum projects; and (5) to create a national
network of educators to support the development and implementation of
appropriate learning strategies that integrate the arts and technology into
other subject areas. The report comments on the project's status and
activities and also explains that an evaluation plan is in place, the
activities of which draw upon comprehensive data collection procedures that
use both quantitative and qualitative approaches. It states that there is a
team effort underway by all stakeholders in the project to positively effect
the learning environment of all students. (BT)
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The Community Discovered: The Search for Meaning Through the
Integration of Art and Technology in K-12 Education
Westside Community Schools

II. Project Summary
The Community Discovered is a five-year project that links technology and the visual arts with
other subject areas to transform the education of K-12 students in Nebraska and nationwide. A special
emphasis will be to serve rural and urban disadvantaged students. The focus of this project is to develop
curriculum models of engaged student learning using technology and the resources of the Information
Super Highway. Five art museums will be involved.

The project will be conducted by Westside Community Schools in Omaha, Nebraska, and the
Nebraska Department of Education in Lincoln. The Community Discovered project will use and expand
on the mission of Prairie Visions: The Nebraska Consortium for Discipline-Based Art Education, based at
the Nebraska Department of Education. Prairie Visions is a consortium of nearly 100 Nebraska school
districts, the Nebraska Department of Education, three Nebraska university systems, the three Nebraska
art museums, and other arts and education agencies. Prairie Visions is sponsored by the Nebraska
Department of Education, the Getty Center for Education in the Arts, and the Nebraska Art Teachers
Association.
The Community Discovered builds upon and extends the impact of the Art and Technology
Integration (ATI) Project, conducted by Westside and the Grand Island Public Schools. The ATI project
received a two-year grant from the Excellence in Education Council, funded by Nebraska state lottery
proceeds.

The Community Discovered project has five goals: 1) to promote and encourage academic
achievement, 2) to provide student equity in access to State and national museum resources, 3) to enable
educators to effectively use appropriate technologies for teaching and learning, 4) to effectively integrate
art into interdisciplinary curriculum projects. and 5) to create a national network of educators to support the
development and implementation of appropriate learning strategies that integrate art and technology into
other subject areas.

III. Project Status
The project "The Community Discovered: The Search for Meaning Through the Integration of Art
and Technology in K-12 Education" has made considerable progress in its start-up and organizational
activities. As described in the Project Summary section, the project focuses on enhancing education by
developing interdisciplinary units that deliver art and art resources to the classrooms of Nebraska and the
world via the Internet. The project is a multi-element education program that brings National Art Museums
into classrooms electronically, develops computer integration strategies, trains and supports teachers,
builds curriculum, instruction, and assessment strategies, and seeks to build a nationwide community for
art and technology integration. This new project is building upon an initial pilot project called the Art and
Technology Integration Project (ATI) which was funded by an Excellence in Education grant from the state
of Nebraska. The ATI project is providing. an initial mechanism for many Community Discovered start-up
activities. The general impact of the Community Discovered Project is being assessed by a comprehensive
evaluation plan which targets specific project objectives and related project activities.
The design of the evaluation for the Community Discovered Project is essentially that of an "impact
analysis". In evaluation studies, impact analysis can be defined as "determining the extent to which one
determining
set of directed human activities affected the state of some objects or phenomena, and
why the effects were as large or small as they turned out to be" (Mohr, 1992, p.!). In this examination of
the effectiveness of the Community Discovered Project, the evaluation design is focused on analyzing data
related to each of the five goals, and related project objectives. The evaluation will seek to determine the
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general impact of the project on K-12 education in the participating schools, and will include a careful
examination of the learning environments for both students and teachers. The evaluation will also examine
the potential use of the project as a model for replication by other educational institutions and
organizations.
Within the evaluation, a comprehensive approach to data collection is targeting information related
to each goal and objective. These data types include 1) teacher survey data, 2) electronic data, such as
Web site use, 3) classroom observations and videotaping, 4) teacher and student interviews, 5) student
progress reports and portfolios, and 6) focus groups. This initial evaluation period of the project is
associated primarily with formalizing the data collection and analysis procedures for each of the objectives,
with preparations for implementation. An evaluation team from Office of Internet Studies (OIS) in the
College of Education at the University of Nebraska at Omaha (UNO) will be coordinating the evaluation
with assistance being planned from Far West Laboratories / West Ed (FW) for external oversite evaluation.
Both quantitative and qualitative approaches are being initiated to summarize the data collected,
with conclusions and implications for each reporting period based on multiple sources of data. Reports
will be produced for each reporting period, with additional formative feedback provided to the project
between report intervals (such as summaries of teacher survey data, etc.). The initial status of each project
objective (along with organizational goal and related evaluation activities) is summarized in the following
narrative.
The following reflect the goals and activities as they were written in the original application. Upon
further examination it was determined that the relevancy of objectives were more salient when aligned with
particular goal statements. While the content/intent of the original goals and objectives remains
unchanged, the organization and numbering of these objectives has been altered. Notations referencing
"the page numbers and sections of the approved application", as requested in the guidelines for the
progress report, will be included in the following status report summaries. The page and objective number
as written in the original application will be noted for each of the following objectives.

Goal 1: To enable students to achieve high academic standards in art and other core

subject areas.

Objective 1.1

80% of students in classes using the modules will show evidence of
improved academic achievement as indicated by: a) decline in
absenteeism, b) increased student self-concept as indicated by
student attitude surveys and focus groups, c) students performing at
higher levels as determined, by each school's assessment of student
progress and electronic portfolios where used.
(originally Objective IV.2, Page 16)

Timeline

Activities
A longitudinal survey of student attendance records.
Perform an annual student attitude survey.
Annual focus groups for students.
Collection of quantitative and qualitative information
on student performance.
Students will create an electronic portfolio and/or multimedia
presentations.

4
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Evaluation Plan
Student attendance records to track absenteeism.
Narrative summaries of focus group feedback.
Analysis of student attitude survey.
Student progress reports of students involved in integrated
constructivist curriculum projects.
Panel review of student work from integrated constructivist
curriculum.
Case studies of students who have been taught over the course
of the project and comparison with cases of students who have
not been taught in the project.

1996-2000
1996-2000
1996-2000
1997-2000
1998-2000
1996-2000

Status
Lesson development and planning is already beginning modeled in the project by teachers
who were originally a part of the Art and Technology Integration project, and are starting to
be reviewed by the Project Evaluation Team. Each of these lessons blend art with other
disciplines and incorporate information based technology, such as the Internet. The
Westside Community School district is beginning to work with electronic portfolios, to
help establish pilot information for the other districts. Project related personnel, such as
Site Coordinators, a Computer Specialist, and an Art & Technology Coordinator are being
interviewed, and will be hired soon to initiate more extensive Community Discovered
activities. Upon establishment of site personnel, school based records will be identified for
contributing baseline data for the Evaluation Team related to student achievement and
attendance information. The Evaluation Team is working to organize an ongoing survey
process, and establish protocols for student data collection and case study activities.

Goal 2: To provide students and educators in rural and disadvantaged urban areas with

equal access to the nation's information and art museum resources.

Activity I:

The Electronic Art Museum in the Classroom

Objective 2.1

A minimum of 750 art images will be available through the Internet
along with curriculum and contextual information for use by
educators and students. Images will come from the collections of the
Smithsonian NMAA; the Getty Museum; the Joslyn; the Sheldon, and
MONA.

(originally Objective I.1, Page 11)

Activities

Timeline
Teachers will request images to be digitized and museums will
1996-2000
honor these requests.
The five museums will digitize 750 art images from their collection
1996-2000
(collectively each year).
Contextual information to accompany each image will be developed.
1996-2000
Hypertextual information to accompany each image will be developed. 1996-2000
Educators will access the images along with contextual information.
1996-2000
Teachers will review the Smithsonian's thematic cluster CDs for
1996-2000
potential resources.
A database of images will be created.
1996-2000
Museum links will be updated regularly on the ARTnet web site.
1996-2000

5
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Evaluation Plan
Survey of museums about number of images selected and
digitized.
Panel review of range and quality of images.
Electronic log of "hits" by teachers and by students on digitized
images databases.
Survey of teachers and students using digitized images
resources.
Survey of hardware and software availability for teachers
and students.
Site visit to workshop, presentation, etc.
Participating teachers will create a database of images

1996-2000

96, 98, 2000
1996-2000
1996-2000

96, 98, 2000
1997, 1999
1996-2000

Status
A group of teachers from the initial Art and Technology Integration project have had an onsite visit with the Smithsonian Museum to review their available works, and begin to
provide a linkage between the museum personnel and educators related to activities planned
for the Community Discovered Project. The Smithsonian Museum is taking a strong
leadership role in initiating the museum related activities in the project, and image scanning
is being initiated by that site, based upon educator requests. Other museum collaboration is
also being initiated, such as with the Joslyn Art Museum, and will be formalized as the Art
& Technology Coordinator and Project Computer Specialist personnel (in the hiring
process) begin to assume their project related activities. Evaluation efforts for this objective
are focusing on establishing the necessary survey process, and organizing the appropriate
electronic data collection activities needed from project related web sites.

Objective 2.2

Museum educators at the Joslyn Art Museum, the Sheldon and
MONA will each develop at least one educational outreach program
using appropriate technologies such as the Internet, kiosk, and
interactive multi-media.
(originally Objective 1.2, Page 11)

Timeline

Activities

Museums will develop and document outreach programs using
CD/ROM and/or Internet.

Evaluation Plan

Structured interviews will be conducted with the museum
educators.
Documentation related to outreach programs and plans will
be summarized.

6
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Status
Museum educators are in the planning stages for eventual on-line activities, and are
currently examining the costs and support issues related to Internet connectivity at their
specific site. Increased participation by these organizations is expected as the Community
Discovered project begins to expand additional museum based activities beyond the
Smithsonian's efforts, and involve additional image identification and image scanning
work. An interview protocol for the museum educators is being developed by the
Evaluation Team.

Goal 3: To enable educators to effectively use appropriate technologies for teaching
and learning in art and other core subject areas.

Activity II:
Activity III:

Computer-Based Educational Strategies
Professional Development and Support for Educators

Objective 3.1

Through collaboration with private companies, project educators
will test and evaluate five commercial technology tools (i.e. software
packages) per year for applicability to classroom settings and
instructional objectives.
(originally Objective II.1, Page 12)

Timeline

Activities

Educators will test, evaluate, and adapt selected commercially produced 1996-2000
technology tools in classroom settings including electronic portfolio
software packages.
1997-2000
Students will collaborate using video conferencing of CUSeeMe
1996-2000
One classroom will pilot the use of EMG's video on demand
and live interviews with experts.

Evaluation Plan
Documentation related to tool review and evaluation will be
collected and summarized.
Observations will be conducted and summarized related to video
conferencing activities.

1996-2000
1996-2000

Status
This activity is being piloted with the Art and Technology Integration teachers, and teachers
have begun using computer software contributed by the Getty Museum and the Microsoft
Corporation. Approximately 45 different software programs were available for review on
January 31, 1996, for the ATI participants. In addition, teachers will help in reviewing a
beta version CD-ROM developed by the Smithsonian (to be available for evaluation in
April, 1996). These pilot activities will help refine some formal review forms to be used
by the Community Discovered project, for evaluation related documentation.
Videoconferencing has not yet been started, but dialogue is being initiated by list serve and
electronic mail, with an expectation for eventual use of videoconferencing for periodic
communication activities.

MST COPY MAKABLE
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Objective 3.2

By 1996, each school site in participating districts will have access
to a technology resource person available to assist teachers in
evaluating and selecting appropriate technologies.
(originally Objective 11.3, Page 12)

Activities

Timeline

Technology resource persons from participating districts, NDE, UNO,
the ESU's and from commercial companies will be identified.
1996-2000
Technology resource persons will conduct software workshops.
1996-2000
Technology resource persons will provide technical assistance
1996-2000
for hardware and software.

Evaluation Plan
A database of technology resource persons identified and their area of
expertise will be created and disseminated.
Log of workshops held, including date, topic and presenter.
Survey of teachers about the use of technology resource
persons.

1996-2000
1996-2000

96, 98, 2000

Status
The 19 Educational Service Units in the State of Nebraska are being made aware of the
Community Discovered Project, and are helping to begin to identify specific technology
resource persons within their individual locations. A semi-annual survey of Educational
Service Units related to the Community Discovered Project is being modified to include
questions regarding the project for eventual use in the evaluation process. In addition, a
structured interview protocol is being developed for use in debriefing the technology
resource persons, and several survey questions are being developed for teacher feedback
related to the ongoing access and use of such individuals.

Objective 3.3

By 2000, 300 Nebraska educators, including 60 educators of rural
and urban disadvantaged students, will be trained on computer-based
educational strategies and integrated constructivist curriculum to
effectively integrate art and other core subjects.
(originally Objective III.1, Page 13)

Timeline

Activities
Participating teachers will attend a two week Prairie Visions Institute.
Each participant will identify a partner with whom to collaborate
on curriculum integration. The partner will attend a one day
curriculum integration workshop.
During the first year, teachers will attend a one week workshop
at the Smithsonian.
Teachers will review, analyze, and integrate art resources.
Workshops on curriculum integration, constructivism, electronic
portfolios, and technology will be held.
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Evaluation Plan
Teacher logs related to computer-based resources and integrated
constructivist curriculum will be implemented.
Survey of practice of teachers to examine if and how new skills are
being implemented.
Focus groups of educators will be conducted and summarized
for feedback.
Case studies of 5 teachers who have participated throughout the
project.
Site visits to a sample of workshops will be conducted and
summarized.

1996-2000
1996-2000

96, 98, 2000
1997-2000
1996-2000

Status
The initial pilot group of Art and Technology Integration teachers have been trained in a
workshop environment on an integrated constructivist curriculum, with an outside
consultant during the summer. Many of the ATI teachers are working with self selected
partners to initiate lesson development activities. They have also completed their week long
visit to the Smithsonian to initiate an ongoing collaboration with the museums to begin to
identify educational useful images for their own lesson development activities. An
extensive listsery and electronic mail process is also being established as a "teacher log"
process formalized for the evaluation. No work has yet been done related to the focus
groups or individual case studies of teachers, although planning is being initiated to
establish the necessary evaluation protocols for these eventual activities.
Applications for participants for year one (1) of the Community Discovered project have
been submitted from the participants districts. From these, nine (9) teachers each from
Westside and Grand Island, five (5) from Lexington and three (3) from Winnebago will be
selected for participation. All applicants will be notified by early March of their status. It
should be noted that some costs for participants from Westside and Grand Island will be
borne by the Art and Technology Integration Grant, which is consistent with the approved
application.

Objective 3.4

By 2000, 90% of project participants will demonstrate an increase in
skills and knowledge in: a) use of computer-based educational
strategies and resources, b) constructivism, c) curricula integrating
art and other core subjects, d) use of electronic portfolio and other
appropriate assessment strategies.
(originally Objective 111.4. page 13)

Timeline

Activities
Each participant will be assigned a technology mentor.
Each participant will be assigned a curriculum integration mentor
from the Prairie Vision faculty.
NDE curriculum directors and specialists will provide assistance
in core subject areas.
Each participant will use electronic portfolios to reflect on their
progress.

9
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Evaluation Plan
Survey of teacher skills and knowledge in a, b, c, and d.

96, 98, 2000

Status
The pilot teachers involved in the Art and Technology Integration project have received
some initial training in computer based tools related to the Internet. This training has
included e-mail, computer assisted slide shows, Hyperstudio, the WorldWideWeb, CD
Rom Disk application, and search mechanisms. A mentor process is being established, and
is currently informal and organized around the individual preference of project participants.
The construction of the necessary survey and interview instruments, related to the relevant
teacher skills and knowledge, is also underway by the evaluation team.
Pilot teachers in the ATI project were surveyed to determine their assessment of the
summer objectives as preparation for activities associated with a-c above. Based on their
feedback, plans are underway to provide in-service in the spring of 1996 for new
participants prior to the summer workshops.
Planned in-service education for incoming participants targets training objectives related to
a-c above, and is scheduled for April 1996. The intent is to provide baseline orientation to
the goals of this project, the theoretical foundation in constructivist educational philosophy,
and the skills necessary for accessing the Internet and the WWW. This training will be
further elaborated on during the summer institutes and throughout ensuing activities
associated with the project. The "spring training" will insure participants have the
necessary foundations prior to the summer activities to optimize their use of access to
resources availed to them through the Prairie Visions Institute and the National Museum of
American Art site visit.

Objective 3.5

90% of project participants will successfully complete a minimum of
80% of the professional development activities they choose in their
Professional Growth Plans.
Timeline

Activities
Each participant will create a Professional Growth Plan.

1996-2000

Evaluation Plan
Survey of teachers related to Professional Growth Plans.

1996-2000

Status
Only the founding Westside Community School District currently has an established
"Growth Plan" process which is being used to include the Community Discovered Project
goals and activities for individual teachers. Other participating districts will need to be
instructed on this process as they initiate project related activities, and report on their
specific growth plans as part of the evaluation process.

10
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Objective 3.6

90% of project participants will report positive attitudes towards the
use of technology as an educational tool.
(originally Objective 111.6, Page 13)

Activities

Timeline
A survey of technology attitudes will be completed each year.

1996-2000

Evaluation Plan
Attitude survey of teachers about the use of technology as an
educational tool.

1996-2000

Status
The pilot teachers involved in the Art and Technology Integration project were surveyed for
their attitudes related to the use of technology, and indicated very positive attitudes toward
the use of technology in the teaching and learning process. Student interest was also quite
high, with 43% of the teachers identifying student interest in the classroom as "much
improved", and 47% identifying student interest as "improved". Evaluation work is
focusing on expanding the survey process related to the attitudes of both teachers and
students regarding their use of technology as an educational tool.

Objective 3.7

Activities

An additional 200 Nebraska educators, alumni in the Prairie Vision
Consortium, will participate in at least one project-sponsored
workshop session per year.
(originally Objective 111.2, Page 13)

Timeline
Workshops on a variety of topics will be held each year in
various locations.
Each participant will select an additional workshop on technology.

1996-2000
1996-2000

Evaluation Plan
Lists of teacher participants related to professional development
institutes and workshops.

1996-2000

Status
The Prairie Vision Consortium was established by the Nebraska Art Teachers Association
and Nebraska Department of Education with support from the Getty Center for Education
in the Arts, and includes over 90 public and private school districts in Nebraska. The
consortium has already been active in the training process for the pilot Art and Technology
Integration teachers, and in the planning and start-up activities related to the new
Community Discovered Project. The consortium is also developing a computer assisted
process for keeping track of alumni, and has helped partners in the Community Discovered
Project link with each other in initial planning activities. A process for "tracking"
workshop attendance is also being initiated for evaluation purposes.

11
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Goal 4. To enable educators to implement effective integrated curricula incorporating
art and other core subjects.

Activity IV: Integrated Curriculum, Instruction, and Assessment Strategies
Objective 4.1

A minimum of 632 constructivist curriculum modules will be
developed and implemented incorporating one or more of the
following a) Internet digitized images and museum resources, b)
other Internet resources, c) multi-media projects, d) electronic
portfolios, e) other computer applications. (Goals 1-4)
(originally Objective IV.1, Page 16)

Activities

Timeline
Each teacher will develop two units during the first year and one
unit in each successive year during the term of the grant.
The units will be indexed and placed on each district's world
wide web server.
Participants will receive school year and summer support to
work on their projects.
First year = 15 days summer, 8 sub-covered days school year,
partners 2 summer and 3 school
Second year = 5 days summer, 8 sub-covered days school year,
partners 2 and 3
Partners will work with mentors and partners

1996-2000
1997-2000
1996-2000

1996-2000

Evaluation Plan
Survey of teachers about the number of constructivist curriculum
modules developed and implemented that use computer-based
resources.
Review of Web sites related to constructivist curriculum
modules

1996-2000
1996-2000

Status.
Several constructivist curriculum modules are under development by the teachers in the
initial Art and Technology Integration Project which will be act as models for continued
work in the Community Discovered Project. These units and lessons, being targeted for
review in the evaluation process, are all multi-disciplinary in nature and include a wide
variety of individual topics such as:
the use of art in the integration and illustration of physics and motion
the contribution of various cultures to Nebraska as illustrated by works of art
the use of art in the student presentations of other countries, such as Japan, China, etc.
the effects of acids, bases, and other chemicals on outdoor sculptures
the illustration of poetry with art images
the communication of ideas through art, and its use in high school counseling
the use of art in speech classes, and the ways artists classify their art
the study of various ethnic groups, by an examination of their culture through art
the examination of Native Americans in Nebraska through art and its images
the study of the American Depression, through art images of the 1920's and 1930's
the study of Japanese internment of World War II, and its tragedy, through art images
the discovery of self in the American westward expansion as seen through art images

12
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Objective 4.2

90% of participating teachers will effectively use one or more
computer-based education strategies in their classrooms. Strategies
will include Internet resources, electronic portfolios, Hypertext,
multimedia, and others.
(originally Objective IV.3, Page 16)

Activities

Timeline
Site coordinator will work with each participating teacher to
develop units
Site coordinator and evaluators will provide feed back
Smithsonian staff will provide assistance and resources

1996-2000
1996-2000
1996-2000

Evaluation Plan
Attitude survey of teachers about the use of constructivist
curriculum modules using technology.
Videotapes, filmed by partners, of samples of lessons to observe
teaching and student learning in integrated constructivist curriculum
using technology
Site visits/teacher interviews to observe implementation of sample
integrated constructivist curriculum
Focus groups of students involved in integrated constructivist
curriculum

96, 98, 2000
1997-2000

1997-2000
1997-2000

Status
Initial training has been conducted for the Art and Technology Integration Teachers related
to available Internet resources and basic computer use. As individual site coordinators are
established, additional training and mentoring activities are planned. The evaluation team is
beginning to prepare the appropriate measurement instruments, including attitude based
questions for the teacher survey, and protocols related to the interview, videotaping, focus
groups, and site visit activities.

Objective 4.3

By 2000, the project will produce a comprehensive system of world
wide web pages containing links to art resources and sample lessons
developed by participating schools and available to Prairie Visions
Consortium members through ARTnet.

Activities

Timeline
The site coordinators will develop district world wide web pages
containing links to art resources and curriculum integration units.
Project Director will coordinate the development of the home pages.
Program Coordinator will help develop the district pages and
lessons using a standard format.
Site coordinators will develop a database of units and art resources
for their district.
Program Coordinator will compile the site databases.
ARTnet facilitator will link project resources to Prairie Vision
members.

1996-2000
1996-2000
1996-2000

1996-2000
1996-2000
1996-2000

Evaluation Plan
Review of world wide web sites for lesson quality and
appropriateness

13
1 1Community Discovered Goals, Objectives, Activities, Evaluation Progress Report #1

1996-2000

12

Status
Although some lessons are underway by the pilot group of teachers involved in the Art and
Technology Integration project, these lessons are not yet ready for web page access. A
more general list of resources and links is being maintained by the ARTnet web page,
which can be accessed at:

URL: http://www.nde.state.ne.us/ARTnet/ARTnethome.htlnl
The ARTnet is an on-line resource maintained by the Nebraska Department of Education
and Prairie Visions to help support the arts as a core subject in the K-12 curriculum, and is
planned to be a major component in the Community Discovered Project's web page
system. Individual districts do not yet have web pages, but these will be supported when a
project computer specialist is hired. The current ARTnet web page has also been updated
to include links to the Getty Center for Education in the Arts, and the Kennedy Center's
ARTSEDGE, which provide general lesson plans and other curriculum resources, and
which will provide a working model for the Community Discovered teachers. A lesson
evaluation form is also being developed by the evaluation team for use in sample lesson
review and documentation of lesson quality.

Goal 5: To create a national network of educators to support the development and
implementation of appropriate learning strategies integrating art and

technology with other core subject areas.

Activity V: Nationwide Community for Art and Technology Integration
Objective 5.1

ARTnet will be in place to provide curriculum models, museum
resources, and continuing opportunities for information sharing,
collaboration and support among educators.
(originally Objective 111.3, Page 13)

Activities

Timeline

ARTnet will link participants and experts
ARTnet will provide access to curriculum modules, digitized
images, and other museum resources
ARTnet will support the ARTnet listsery and project related
distribution lists

1996-2000
1996-2000
1996-2000

Evaluation Plan
Log related to the use of NE ARTnet resources by educators

1996-2000

Status
ARTnet, the electronic network created by Prairie Visions and the Nebraska Department of
Education is already operating successfully as a listserv, gopher, and web site. The list of
subscribers to the listsery currently includes 139 individuals, and the web site currently
receives approximately 400 visitors to the home page each month. ARTnet is also
supporting curriculum based workshops, which will be available to the Community
Discovered Project, that are called PALS (Partners in ARTnet Linked Services).
Additionally, an On-line Student Art Gallery is also planned related to the project. ARTnet
will eventually be a major source of technical assistance for participants in the Community
Discovered Project, and the evaluation team will document its use and effectiveness as a
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resource to project participants, using both teacher survey and electronic data collection
procedures.

Objective 5.2

Cross-state partnerships will be in place to support replication of
project activities.
(originally Objective V.2, Page 17)

Activities

Timeiine
State-level leadership teams from the central and mountain states
and from the Getty institutes will learn how to replicate the project
through the Institute, site visits, and electronic networks.
Annual teleconference with Getty Center for Education Regional
Institute leaders will indicate positive attitudes about art and
technology integration and willingness to replicate project activities.

1996-2000
1996-2000

Evaluation Plan
Survey of cross-state partnerships about support and replication of
project activities.

1998-2000

Status
Cross-state partnership activities are not yet underway, and will be conducted primarily
electronically to reduce project costs. Electronic feedback, for use in the evaluation
process, will be solicited through web page forms, listsery participation, and electronic
mail to identify the potential use by other states.

Objective 5.3

As a pilot cross-state partnership, the Community Discovered project
and the Ohio Partnership for the Visual Arts will collaborate to
expand on an effective integrated project in which middle school
students use computer networking and video technologies to teach
other about their social, cultural, and physical environments.
(originally Objective V.3, Page 17)

Timeline

Activities
Students will share and discuss their work with peers using the
Internet.

1996-2000

Evaluation Plan
Structured interviews of pilot cross-state partnership
participants

1996-2000

Status
To save project related costs, activities related to establishing partnership work with the
Ohio Partnership for the visual arts will focus primarily on the use of electronic based
collaborations, using electronic mail, listserv, and CUSeeMe based communication. A
process for electronic data collection, and a structured interview process, related to this
objective is being developed by the evaluation team.

1.5
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Original Objectives numbers V.1, V.4, and V.5 have been embedded in the current
objectives as a cost saving measure necessitated partially by budget reductions from the
original application.

Summary
The project "The Community Discovered: The Search for Meaning through the Integration of Art
and Technology in K-12 Education" is completing its initial start-up and organizational activities, and is
beginning many of the comprehensive project activities. The project has continued to embrace advanced
information based technologies, and has refined its plans as technology based applications continue to
evolve with new capabilities, such as the World Wide Web. The project is building upon a strong
organizational foundation provided by the Art and Technology Integration project, that ig acting as a pilot
project for the Community Discovered Project. In addition, the project is drawing upon successful and
extended collaboration with ARTnet, an electronic communications network, and Prairie Visions, a very
active consortium of discipline based art educators. The Smithsonian Institution is providing solid
leadership and ongoing support. The ongoing work on electronic images by the project's group of
museums, such as the Smithsonian, promise to provide a rich resource for the integration of art into other
disciplines via the Internet.
The project activities are starting to move from an organizational to implementation process, and
there are efforts underway related to each specific project objective. The evaluation plan is also in place,
and specific evaluation activities are being initiated related to each project objective. These evaluation
activities draw upon comprehensive data collection procedures that use both quantitative and qualitative
approaches. Initial evaluation work is focusing on formalizing the data collection process, and includes
developing surveys, establishing electronic data collection procedures, initiating school based data
collection activities, and creating formal protocols related to the planned structured interviews, site visits,
and project related observations.
Perhaps most importantly, there is a real team effort underway by all stakeholders in the
Community Discovered Project to positively effect the learning environment for all students. As the project
continues to move forward, it is expected that the Community Discovered Project will continue to evolve
as the collaborative and organizational structure becomes more refined. The project is indeed a
comprehensive one, and its systematic startup process and the development of a careful evaluation plan are
no doubt critical components in moving the project forward effectively. The commitment by all
participants to contribute to the overall success of the project will no doubt provide a natural catalyst for
such success, as the project continues to implement its very aggressive list of goals and objectives.

IV. Supplemental Information

The Community Discovered project and its planning is evolving to take greater advantage of the
evolution of the Internet, and in particular, will make a stronger use of the WorldWideWeb for storage and
retrieval of images and lessons. It will also make greater use of videoconferencing, listservs, and other
telecommunications available on the Information Super Highway. Although budget considerations caused
restrictions in originally planned cross-state partnerships, the evolution of technology (e.g., economical
videoconferencing options) may allow for pursuit of some of those activities that were at risk due to
funding limitations. Also due to budget considerations, the project will be making a closer connection
with the ESUs to deliver some of the technical support.
The Smithsonian has played a solid leadership role in the project and communicates regularly with
many of the ATI participants and project staff. They have also been instrumental in helping identify useful
images for incorporation in teacher lessons and units. The educational projects being developed by the
ATI participants are multidisciplinary in nature and cover a wide range of traditional disciplines (i.e.:
physics, history, writing), and provide a good model for future participants and for further refinement as
part of The Community Discovered project.
The evaluation plan is an aggressive one, longitudinal and formative in nature, and includes
multiple sources of information to target each objective. Both qualitative and quantitative data will be
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included and will be triangulated in activities such as through activities such as portfolio assessment on
teachers and students.

V. Budget Report
Personnel
The Project Director and the Administrative Assistant were hired January 15,-1996, and therefore
no charges for personnel were made against the Grant for these key positions. With these positions filled,
administration of Grant activities was initiated. Currently position vacancies remaining to be filled are in
process and should be filled in March 1996. The projected expenditures for the remaining funding period
(February, March 19960 equals $29,984.00 leaving $122,860.00 in carry forward funds. These funds
will be expended on personnel costs, and can be more accurately predicted when actual costs for new
personnel are known. Additionally, there are personnel costs for this funding period that have been
assumed by the school districts and will be charged to the budget, now that prodect staff are in place.
Unrealized expenditures in this category will be utilized as contingency funds to cover personnel costs for
October-December, 1996.

Benefits
Benefit costs were predicted on the basis of 28% of salary. As personnel positions are filled,
actual benefit costs will be reflected. Currently $8395.00 are predicted to be committed for the current
funding period. The remaining unobligated funds will be carried forward for use in paying benefits during
the next funding period and as contingency funds to cover benefit costs for October-December 1996.

Travel
Currently $2,132 are funds obligated during February 1996. Anticipated travel during March,
1996, is projected to be approximately an additional $2,000 for project staff. Participant travel for inservices in February, 1996, have not yet been invoiced but will be expended. Anticipated remaining
unobligated funds, if they exist, will be carried forward to cover costs for travel or will be reprogrammed,
if appropriate and upon approval.

Equipment
Purchase of the Image servers for Lexington and Winnebago is expected to occur in March, 1996.
No other equipment costs were budgeted for this time period.

Supplies
Although no costs for supplies were posted prior to January 31, 1996, committed funds for
February and March, 1996, total $21,109.00. Purchase of both hardware and software are anticipated to
be committed in March, 1996, when costs are predicted to be most reasonable. If there are funds
remaining unobligated in this funding period, they will be carried forward as contingency funds for the
October-December 1996 period of time.

Contractual
A contract with the University of Nebraska at Omaha for project evaluation has been agreed upon,
for an annual amount of $75,000.00. No charges have yet been invoiced as of January 1996.
Negotiations with Far West Labs/West Ed, are in progress for their role as consultants/oversite evaluators.
It is anticipated that the costs for contracted services will be incurred in March 1996. If there are remaining
funds, they will be considered for carry forward in the next funding period.

Other
While only $1,156.00 have been expended as of January, 1996, it is anticipated that costs for the
remaining items in this category will be incurred in March 1996. If these remain unobligated, they will be
carried forward in the next funding period as the tasks will be necessary.
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